Preliminary Construction Schedule Prepared 5/7/2019
**Saturday work shown as optional** **Schedule dependent upon weather**

City of Morgantown -2019 Street Paving Project

\\Anders?nExcav?tinLLc WEEK 1 WEEK 2 WEEK 3 WEEK 4 WEEK 5 WEEK 6 WEEK 7 WEEK 8 WEEK 9
www.andersonexcavatinglic.com
5/20 TO 5/25 5/27 TO 6/1 6/3 TO 6/8 6/10 TO 6/15 6/17 TO 6/22 6/24 TO 6/29 7/1 TO 7/6 7/8 TO 7/13 7/15 TO 7/20
Street# |AEOrder# | STREET / WORK DESCRIPTION TU | W | TH SA TU | W | TH SA TU | W | TH F SA| M [TU| W | TH SA| M [TU| W | TH SA| M [TU| W | TH SA TU | W [ TH SA TU| W [ TH SA| M |[TU| W | TH SA
ADA Ramps
16 1|Evansdale Drive (8)
17 2[Rawley Ave. (2)
18 3|Cornell Ave. (13)
11 4(Sturgiss Street (2)
7 5|Kirk Street (4)
10 6|Spruce Street (2)
6 7|Kingwood Street (6)
2 8|Decker Ave. (1)
12 9|Wilson Ave. (14)
5 10|Green Street (15)
4 11|E. Brockway Ave. (4)
1 12|Baldwin Street (4)
Sidewalk
1 12|Baldwin Street
1 12|Krepps
Milling
6 1|Junior Ave.
*+16 2|Evansdale Drive*
*4 3|Falling Run Road
*+15 4(Jacob Street*
18 5|Cornell Ave.
11 6|Sturgiss Street
*+10 7|Spruce Street
*7 8|Kirk Street
19 9|Wharf Street
20 10|Hurley Street
21 11(Donley Street
22 12|Clay Street
*+13 13|Wilson Ave. (Overdale to Lyndhurst)
+5 14|Green Street
2 15|Deckers Ave
6 16|Kingwood Street
+3 17|E. Brockway Ave. (Rt. 7 to Pen.)
5 17 |E. Brockway Ave. (Marilla to White Ave.)
23 18| Mississippi
14 19|Avalon Street
Kirk/Sruce Street Pavetrac Removal
Paving
6 1|Junior Ave.
24 2|Munsey
*+1 3|Baldwin Street
*+16 4|Evansdale Drive
*+17 5/Rawley Ave.
*4 6|Falling Run Road
*+15 7|Jacob Street
18 8|Cornell Ave.
11 9|Sturgiss Street
*7 10|Kirk Street
*+10 10(|Spruce Street
19 11|Wharf Street
20 12 |Hurley Street
21 13|Donley Street
22 14|Clay Street
*+12 15|Wilson Ave. (Grand to Overdale)
*+13 15|Wilson Ave. (Overdale to Lyndhurst)
+5 16|Green Street
6 17|Kingwood Street
2 18|Deckers Ave
+3 19|E. Brockway Ave. (Rt. 7 to Pen.)
+4 19|E. Brockway Ave. (Pen BLVD to Marilla)
5 19|E. Brockway Ave. (Marilla to White Ave.)
14 20|Avalon Street
23 21| Mississippi




